

1 BILL NO. S-84-2-33

2 SPECIAL ORDINANCE NO. S-15-84

3 AN ORDINANCE approving Change Order
4 #1 on Res. #5990-83 - Concrete Median
5 Barrier (2100 N. Clinton), with Gaines
6 Construction Company, Incorporated, in
7 connection with the Board of Public
8 Works.

9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
10 THE CITY OF FORT WAYNE, INDIANA:


11 SECTION 1. That Change Order #1 on Res. #5990-83 -
12 Concrete Median Barrier (2100 N. Clinton), with Gaines Construc-
13 tion Company, Incorporated, in connection with the Board of Public
14 Works for:


15 Change Order #1, Res. #5990-83 was
16 necessary because 125 feet of the
17 existing sidewalk south of the drive-
18 way on the north end of the project
19 was in such a deteriorated condition,
20 the contractor could not saw the con-
21 crete. The concrete sidewalk had all
22 but returned to the gravel stage and
23 there was no way to patch it along
24 the retaining wall without making a
25 hazardous condition for pedestrian
26 traffic. The original estimate did
27 not include the replacement of this
28 walk;

29 involving a total increase of Nine Hundred Thirty and No/100
30 Dollars (\$930.00), all as more particularly set forth in the speci-
31 fications, and which is on file with the Office of the Board of
32 Public Works, and is by reference incorporated herein, made a
33 part hereof, and is hereby in all things ratified, confirmed and
34 approved.

35 SECTION 2. That this Ordinance shall be in full force
36 and effect from and after its passage and any and all necessary
37 approval by the Mayor.

38 APPROVED AS TO FORM
39 AND LEGALITY

40 
41 Councilmember

42 
43 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Selma,
seconded by John, and duly adopted, read the second time
by title and referred to the Committee Public Works (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ .M., E.S.

DATE:

2-14-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Selma,
seconded by John, and duly adopted, placed on its
passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE:

Feb 28, 1984

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-1584
on the 28th day of February, 1984,

ATTEST:

(SEAL)

Sandra E. Kennedy

Ray A. Ebert

SANDRA E. KENNEDY, CITY CLERK

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 29th day of February, 1984,
at the hour of 11:30 o'clock P.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 1st day of March,
1984, at the hour of 1 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

2-1-84

Resolution No. 5990-83
Board Order No. 125-83
Date January 19, 1988

Attested by: Allen V. Gochenour Date 2-1-84

Change Order No. 1
Resolution No. 5990-83
Board Order No. B.O. #125-83


REQUEST AND JUSTIFICATION FOR CHANGE

Necessity for change: Because 125 feet of the existing sidewalk south of the driveway
on the north end of the project was in such a deteriorated condition, the contractor could
not saw the concrete. The concrete sidewalk had all but returned to the gravel stage and
there was no way to patch it along the retaining wall without making a hazardous condition
for pedestrian traffic. The original estimate did not include the replacement of this walk.

Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

Effect on operation and maintenance cost of this project: N/A


Richard Knappenberger, Project Engineer

BILL NO. S-84-02-33

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order #1 on Res. #5990-83 - Concrete
Median Barrier (2100 N. Clinton), with Gaines Construction Company,
Incorporated, in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN

Samuel J. Talarico

CHARLES B. REDD, VICE CHAIRMAN

Charles B. Redd

JANET G. BRADBURY

Janet G. Bradbury

PAUL M. BURNS

Paul M. Burns

THOMAS C. HENRY

Thomas C. Henry

CONCURRED IN 2-28-84
SANDRA E. KENNEDY, CITY CLERK

TITLE OF ORDINANCE Change Order #1, Res. 5990-83, Concrete Median Barrier (2100 N. ClintDEPARTMENT REQUESTING ORDINANCE Board of Public WorksS-84-0223SYNOPSIS OF ORDINANCE Change Order #1, Res. 5990-83 was necessary because 125 feet

of the existing sidewalk south of the driveway on the north end of the project was
in such a deteriorated condition, the contractor could not saw the concrete. The
concrete sidewalk had all but returned to the gravel stage and there was no way to
patch it along the retaining wall without making a hazardous condition for pedestrian
traffic. The original estimate did not include the replacement of this walk.

Gaines Construction Company, Inc., is the contractor.

EFFECT OF PASSAGE Improved sidewalk conditions for safety reasons.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$930.00

ASSIGNED TO COMMITTEE